July 15, 1999

MEMORANDUM TO: Chairman Dicus

FROM: William D. Travers  original /s/ by Frank J. Miraglia for
Executive Director for Operations

SUBJECT: UPDATE TO STAFF RESPONSE TO TASKING MEMORANDUM AND
STAKEHOLDER CONCERNS

Attached for your information is the staff's July update to the plan of short- and long-term
actions to respond to selected issues raised during the July 30, 1998, hearing before the
Senate Subcommittee on Clean Air and Wetlands, Private Property, and Nuclear Safety and
the July 17, 1998, Commission meeting with stakeholders.

Additions and changes to the June 1999, update are marked in redline and strike out. Minor
editorial changes have not been highlighted. Explanations for changes are provided in the
associated remarks.

Since the June update, the following significant milestones have been completed:

l. Initiated work on the Phase 2 PRA draft standard, which addresses external and
shutdown events.

Il. Obtained Commission approval for pilot program implementation of
recommended changes in the SRM for SECY-99-007 and SECY-99-007A on
Reactor Oversight Process Improvements.

M. Completed the Safety Evaluation Report and identified open items on the
Oconee License Renewal.

V. Completed staff review of the revised NEI 98-03, “Guidelines for Updating the
Final Safety Analysis Report.”

V. Completed a revision of Management Directive 8.11, to improve the processes
associated with the staff responding to 2.206 petitions.
VI. Provided the Commission a paper (SECY-99-171) on the lessons learned from

the Three Mile Island, Unit 1, transfer to AmerGen.

VIL. Published in the Federal Register the proposed rulemaking for 10 CFR 50.72
and 50.73.

VIIl.  Published in the Federal Register the proposed rule for the use of potassium
iodide as a protective measure for the general public following a severe reactor
accident.



Chairman Dicus

Attachment: As stated

CC:

Commissioner Diaz
Commissioner McGaffigan
Commissioner Merrifield
OGC

CFO

ClO

SECY
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. TOPIC AREA: Risk-Informed and Performance-Based Regulation

SES Managers: Gary Holahan, Director, DSSA/NRR, and Thomas King, Director, DST/RES

A. Specific Issue: Evaluation of Industry Proposals and Rulemaking

Objective: The objectives are enhancing safety decisions, efficiently utilizing NRC resources,
reducing unnecessary conservatism, as well as soliciting industry insights.

PRIOR TO JUNE 30, 1999
Milestone Date Lead
1. Conduct discussions with ACRS on risk-informed, Ongoing R. Barrett,
performance-based Regulation initiatives 4/8/99C DSSA/
M. Cunningham,
RES
RBarrett;
BSSAY
RES
PRIOR TO SEPTEMBER 23, 1999
Milestone Date Lead
2. 5: Report to the Commission on the status of 6199 (see note) | J. Murphy, RES
proposed revision to Safety Goal Policy (9700262)
7/99
3. 6- Conduct meetings between Industry PRA Ongoing T. King, RES
Steering Committee and NRC Steering Committee
4. % Conduct meetings between Industry RI Licensing | Ongoing G. Holahan,
Panel and NRC RI Licensing Panel 2/17/99C DSSA
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PRIOR TO SEPTEMBER 23, 1999
Bb R-Barrett; DSSA

5. Meet with ACRS Subcommittee to discuss risk- 7/99 T. Bergman,
informing Part 50 DRIP

M. Cunningham,

RES
6. 9= Conduct public meetings to discuss staff Bb T. Bergman,
response to SRM on modifying Part 50 to be risk 9/99 DRIP/ T. King,
informed RES
7. 6= Proposed revision to Safety Goal Policy 7199 (SeeNote) | J. Murphy, RES
(9700262) 11/99

BEYOND SEPTEMBER 23, 1999

risk-informed per SRM

Milestone Date Lead

8. 1 Issue safety evaluation on EPRI ISI topical 10/31/99 S. Ali, DE

report NRR

9. ¥2-Endorse ASME RI-ISI code cases via Regulatory | 9/00 D. Jackson,RES

Guide 1.147, contingent upon ASME completing code /

case by 12/31/99. S. Ali, DE, NRR

10. Commission paper in response to June 8, 1999 10/99 T. Bergman,

SRM regarding SECY-98-300. (See Note) DRIP

(9900061-NRR) (9900062-RES) M. Cunningham,
RES

11. Meet with ACRS and request letter with views and | 10/99 T. Bergman,

recommendations in regard to modifying Part 50 to be DRIP

M. Cunningham,
RES

Comments:
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4 Paper was first provided to the EDQO’s office for review on 5/10/99 Subsequent staff
discussions resulted in the paper being returned to staff several times for revision. Revised
date reflects a reallstlc goal for completlng reV|S|ons to the paper

9. In the Commission paper currently with the EDO, the staff is proposing a completion date of
11/99 for the revision to the Safety Goal policy statement.

10. £% The staff schedule to issue its safety evaluation report (SER) by 9/30/99 was based on
presentation of its draft SER to the ACRS in August 1999. The ACRS presentation is now
scheduled for September, 1999, since ACRS does not have a scheduled meeting in August.
Based on thls change the staff schedule to |ssue |ts SER has been revised to 10/31/99 Fhis

11. #2- The staff schedule to endorse ASME RI-ISI Code Cases via RG 1.147 was contingent
upon ASME completing Code Cases by 6/31/99. The staff had a meeting with NEI and industry
representatives on October 8, 1998. In that meeting, the ASME representatives informed the
staff that the ASME plans to complete revisions of the RI-ISI Code by 12/99. Based on this, the
staff schedule to endorse ASME RI-ISI Code Cases via RG 1.147 has been revised to 9/00.

12-13. The SRM for SECY 98-300 identified a number of staff activities to risk-inform Part 50.
Additional items will be added to this document (the CTM) in the August update to more
comprehensively track these activities. Old Milestones 2-4 have been subsumed into Milestone
12 and will be tracked as part of Milestone 12.

Additional Activities: The Center for Strategic and International Studies (CSIS) is conducting a
study of the NRC regulatory process. Chairman Jackson and Commissioner McGaffigan are
members of the Steering Committee. Ashok Thadani is on the working group. The CSIS final
report is expected by mid-July.
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. TOPIC AREA: Risk-Informed and Performance-Based Regulation

SES Manager: Gary Holahan, Director, DSSA/NRR

B. Specific Issue: Pilot Applications

Objective: The goal of the pilot programs is to complete first of a kind risk-informed licensing
reviews such that lessons learned may be utilized for future staff reviews. The pilot applications
have provided a forum for developing guidance documents for both the staff and the industry.

PRIOR TO JUNE 30, 1999

Milestone Date Lead
1. Risk-Informed Licensing Panel (RILP) Meetings - Ongoing G. Holahan,
assists in focusing management attention, as 2/17/99C DSSA

necessary, to identify other pilots and ensure lessons
learned are developed from pilots

Seenotey | BSSA

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead
2. Issue safety evaluation on ANO-1 ISI pilot 07/99 S. Ali, DE
(see note)

3. Issue safety evaluation on SONGS H2 Recombiner | 7/99 (See note) | M. Snodderly,
DSSA

Comments:

2 and 3. All licensing actions dates are contingent upon timely, technically acceptable industry
responses to staff inquiries.

3. DSSA and Southern California Edison (SCE) briefed the ACRS on June 2, 1999 on San
Onofre's request for exemption from hydrogen control requirements. The meeting produced a
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consensus for removing the hydrogen recombiners and hydrogen purge from the licensee’s
Technical Specifications and FSAR. During the presentation, SCE verbally committed to
maintaining the equipment as part of the severe accident management guidelines with the
caveat if available. SCE would also notify the staff if they were to ever abandon their efforts to
maintain the equipment.
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I. TOPIC AREA: Risk-Informed and Performance-Based Regulation
SES Manager: Gary Holahan, Director, DSSA, NRR

C. Specific Issue: Plant-Specific Licensing Reviews

Objective: The use of probabilistic risk assessment in risk-informed decision making for
changes to plant-specific licensing basis is intended to enhance safety decisions, efficiently
utilize NRC resources and reduce unnecessary conservatism. The goal is to complete first of a
kind risk-informed licensing reviews such that lessons learned may be utilized for future staff
reviews.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Risk-Informed Licensing Panel (RILP) Meetings - Ongoing G. Holahan,
assists in focusing management attention, as 2/17/99C DSSA
necessary, on risk-informed licensing actions.

2. Issue safety evaluation on Sequoyah proposal on 12/18/98C O. Chopra, DE
EDG AOT extension DSSA support

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

3. Issue reliefs from augmented examination Ongoing G. Carpenter,

requirements for various licensees on BWR reactor DE

pressure vessel circumferential welds

4. Issue safety evaluation on Browns Ferry 2/3 66136199 8/99 O. Chopra, DE,

proposal on EDG AQOT extension (see note) W. Long PD2,
DSSA support

5. SER to be issued on CE Owners Group Joint 9/99 W. Lyon

Applications Report for HPSI system AOT extensions

for 8 sites

6. SER to be issued on CE Owners Group Joint 8/99 R. Goel

Applications Report for CS system AOT extensions for

8 sites

7. SER to be issued on B&W Owners Group Topical 8/99 S. Brewer

Report for LPI/RBS systems AOT extensions for 5
sites
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Comments:

3. The staff issued Generic Letter 98-05, dated November 11, 1998, which informed BWR
licensees that the staff had completed its review of the “BWR Vessel and Internals Project,
BWR Reactor Pressure Vessel Shell Weld Inspection Recommendations (BWRVIP-05),” and
that BWR licensees may request relief from the inservice inspection requirements of 10 CFR
50.55a(g) for the volumetric examination of circumferential reactor pressure vessel (RPV)
welds. These reliefs will only be effective for the remaining term of operation under the current
license. The staff will continue to expeditiously review these requests as they are received.

As stated in Generic Letter 98-05, "Boiling Water Reactor Licensees Use of the BWRVIP-05
Report to Request Relief From Augmented Examination Requirements on Reactor Pressure
Vessel Circumferential Shell Welds," dated November 10, 1998," ... licensees of BWRs may
request permanent (i.e., for the remaining term of operation under the existing, initial, license)
relief from the inservice inspection requirements of 10 CFR 50.55a(g) for the volumetric
examination of circumferential reactor pressure vessel (RPV) welds." To date, the staff has
issued about twelve reliefs, and may issue approximately two dozen more, if the remaining
licensees request this relief. The ehangetrthe conclusion date reflects this expected
additional work load.

4. Licensing action dates are contingent upon timely, technically acceptable industry responses
to staff inquiries. Additional information has recently been received on the Browns Ferry 2/3
proposal.
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. TOPIC AREA: Risk-Informed and Performance-Based Regulation

SES Manager: Gary Holahan, Director, DSSA, NRR and Thomas King, Director, DST/RES

D. Specific Issue: Guidance Documents

Objective: To provide guidance for the staff and the industry which will enhance consistency
and provide a infrastructure for use in risk-informed regulation.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Initiate work on Phase 2 PRA draft standard 6/99C M. Drouin, RES
J—Peralta;
BtPM-
PaveNetson;
oF
GKelly, BSSA

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

2. Issue GQA inspection procedure for use at the 6199 7/99 J. Peralta, DIPM

discretion of the Regions to verify the implementation (see note)

of GQA on an as-needed basis.

3. 5: Integrate risk attributes into revised licensee 3/22/99C DISP

performance assessment process (9700238) (NRR), G. Parry, DSSA

(SECY-99-007 and 99-007A)

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

4. 3: Phase 1 PRA standard comments received and 6199 M. Drouin, RES

final draft developed 12/99 (See

Note)
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BEYOND SEPTEMBER 23, 1999
5. 6 Phase 1 PRA standard issued as final by ASME 3/00 M. Drouin, RES
6.+ First Phase 2 PRA standard developed TBD (See note) | M. Drouin, RES
7. 8—Completion of Phase 2 PRA standard TBD (See note) | M. Drouin, RES
Comments:

2. The staff met with the CRGR on June 22, 1999 to discuss changes that had been made to
the inspection procedure since the last meeting. The staff is currently revising the document to
address comments raised at the meeting and expects to issue the procedure in July 1999.

4 and 5. Phase 1 is a standard for full power operation (internal events only) which is an ASME
initiative and, therefore, the schedules are set by ASME. Phase 2 is for external events and
shutdown. The schedule for completion of Phase 1 has been revised based on the large
number of public comments received and must be addressed. ASME anticipates re-issuance of
Phase 1 standard by 12/99 for consensus review. The staff is concerned that ASME may not
meet this schedule and may not adequately address the staffs comments in the updated
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standard.

1, 6, and 7. Phase 2 of the PRA standard covers internal fire, external events and low power
shutdown (LPSD). ANS will be developing a standard for LPSD conditions and external events
(i.e., seismic). ANS has initiated work and is currently developing a plan with anticipation of
issuing a schedule for completion of LPSD and seismic by 10/99.
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Il. Topic Area: Reactor Inspection and Enforcement

SES Manager: William M. Dean, PIPB/DIPM/NRR and J. Lieberman, Director, OE

A. Specific Issue: Risk Informed Baseline Inspection Program

Program Manager: Alan L. Madison, NRR and John Flack, RES

Objective: To develop and implement a more risk informed, efficient, and effective baseline
inspection program. By risk informed, it is meant that the inspection program’s scope will be
defined primarily by those areas that are significant from a risk perspective and that the
inspection methods used to assess these areas will take advantage of both generic and plant
specific risk insights.

Coordination: Issues IL.A. “Risk Informed Baseline Inspection Program,” 1.B. “Enforcement
Program Initiatives,” 1.C. “Escalated Enforcement Program,” lll.A. “Performance Assessment
Process Improvements,” and VI. F “Event Reporting Rulemaking,” require close coordination
and the integration of specific tasks by the NRC staff. Responsible project managers are
coordinating these activities by assessing the impact of proposed program changes with the
other ongoing activities and ensuring that the overall objectives for each project are achieved.
Examples include, intra-project task force participation, workshop attendance, concurrent
review of projects and periodic senior management briefings. In addition, industry-developed
initiatives such as the NEI New Regulatory Oversight Process are being reviewed by all project
groups and evaluated for impact.

PRIOR TO JUNE 30, 1999

Milestone Date Lead
1. Begin drafting program changes and start 2/99C A. Madison,
conducting training of staff DIPM

2.a. Begin pilot implementation of new baseline
inspection program 5/30/99C W. Dean, DIPM

Milestone Date Lead
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BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

2.b. Monitor pilot implementation of new baseline 71995799 A. Madison,
inspection program and review results 12/99 DIPM

3. Complete pilot implementation of new baseline 12/99 A. Madison,
inspection program DIPM

4. Complete transition to risk informed baseline 166 W. Dean, DIPM
inspection program 4/00

Comments:

2.b., 4. The staff is implementing the pilot baseline inspection program through November
1999. The SRM for SECY 99-007 and SECY 99-007A directed the staff to extend
implementation of the new oversight program to April 1, 2000, to allow additional time for staff
to review results of the pilot program, develop lessons learned from the pilots, and solicit
feedback on process changes.

Deferrals and Suspensions:

SALP Program.

The SALP process suspension will be continued indefinitely.

RES and NRR work assessing the effectiveness of the station blackout and anticipated
transient without scram rules and generic safety issue A-45 (decay heat removal) has been
deferred. The assessment of the Station Blackout Rule will be completed by 9/99, and the
assessment of the ATWS Rule and resolution of USI A-45 (Decay Heat Removal) will be

completed by 9/00.
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Il. Reactor Inspection and Enforcement

SES Manager: James Lieberman, Director, Office of Enforcement

B. Enforcement Program Initiatives

Issues/Lead Individual:

1) NRC-licensee documentation and disposition of non-risk significant violations (C)
Mark Satorius

2) Severity Level IV violations
David Nelson

3) Industry Enforcement Process Proposals
Renee Pedersen

Due to the manner that these three issues are linked, all are being considered under one Plan
of Action.

Objective: Reduce unnecessary licensee burdens associated with responding to non-risk
significant violations (Issues Nos. 1 and 2) utilizing initial stakeholder inputs and proposals and
soliciting stakeholder feedback following implementation of Enforcement Program changes
(Issue No.3), without losing the NRC'’s ability to detect licensee problems in a timely manner.

Coordination: Issues Il.A. “Risk Informed Baseline Core Inspection Program,” I1.B. “Enforcement
Program Initiatives,” 11.C. “Escalated Enforcement Program,” lll.A. “Performance Assessment
Process Improvements,” and VI.F “Event Reporting Rulemaking,” require close coordination
and the integration of specific tasks by the NRC staff. Responsible project managers are
coordinating these activities by assessing the impact of proposed program changes with the
other ongoing activities and ensuring that the overall objectives for each project are achieved.
Examples include, intra-project task force participation, workshop attendance, concurrent
review of projects and periodic senior management briefings. In addition, industry-developed
initiatives such as the NEI New Regulatory Oversight Process are being reviewed by all project
groups and evaluated for impact.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Following Commission approval of the staff’s 2/9/99C M. Satorius
Enforcement Policy revision, the Revised Policy is
published in the Federal Register, with the message to
stakeholders that six months after implementation of
the Revised Policy, public meeting/workshops will be
held for stakeholder feedback.
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PRIOR TO JUNE 30, 1999
2. Conduct video conferencing with Regional 2/22/99C M. Satorius
managers to outline the changes to the Enforcement
Policy and provide agency expectations.
3. _Implement revised Enforcement Policy. 3/11/99C M. Satorius

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone

Date

Lead

4. Collect enforcement data following the
implementation of the Revised Enforcement Policy, for
later use in determining the success of the changes in
accomplishing the objectives

Monthly after
3/11/99

D. Nelson

5. Solicit feedback from regional management, the
inspection staff, and headquarters staff on the
successes or failures of the Revised Enforcement
Policy.

R. Pedersen

6. Conduct public meetings/workshops with
stakeholders to solicit feedback on the successes and
shortcomings of the Revised Enforcement Policy.

R. Pedersen

7. Assemble the collective views of the staff and
stakeholders to determine whether the Revised
Enforcement Policy has accomplished the objectives,
or whether further staff action is needed. Submit
Commission paper. (9800159) (OE

R. Pedersen
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Il. Reactor Inspection and Enforcement

SES Manager: James Lieberman, Director, Office of Enforcement

C. Escalated Enforcement Program Initiatives - “ Requlatory Significance” /Risk

Objective: Incorporate clearer risk-informed enforcement guidance in the treatment of escalated
violations.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Conduct a second public meeting with stakeholders | 2/9/99C M. Satorius
to discuss application of regulatory significance.

2. Conduct a public meeting with stakeholders to 2/9/99C M. Satorius
discuss application of risk-informed enforcement.

3. Submit a Commission Paper that addresses the use | 3/24/99C M. Satorius
of “regulatory significance.” (9800069) (OE)
(SECY 99-087)

4. Develop (proposed) risk-informed (revisions to) the 3/24/99C M. Satorius
Enforcement Policy.

5. Discuss (revisions) with stakeholders and solicit 3/11/99C M. Satorius
feedback

7- 6. Develop revised enforcement policy for use 3/22/99C B. Westreich

during trial implementation of Performance
Assessment Program.

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead
BNetson)
(8/16/99 R. Pedersen)

BB} (Develop revised enforcement policy that
addresses elimination of “regulatory significance.”
(9800069)

Comments:
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subﬁ%&ted%%e—fsee—hﬁﬂesfenes—H—&B—md—H—&ﬁ) The Comm|SS|on S 6/15/99 SRM (SECY
99-087) approved the staff recommendation to forgo risk informing the enforcement
supplements in view of the proposals to risk inform the enforcement process as part of the
integrated reactor oversight effort. Iltem 9800155 was administratively closed. In addition, as a
result of closing Item 9800155, Milestone 1.D.4 was closed.
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Ill. Topic Area: Reactor Licensee Performance Assessment

SES Manager: William M. Dean, PIPB/DIPM/NRR

A. Specific Issue: Performance Assessment Process Improvements (IRAP, Industry’s
Proposal, and Performance Indicators)

Program Manager: Alan L. Madison, PIPB/DIPM/NRR

Objective: The objective of this task is to develop and implement improvements to the NRC
plant performance assessment process (and the overall reactor oversight process) to make it
more risk-informed, efficient, and effective while combining the best attributes of the IRAP
effort, the regulatory oversight approach proposed by NEI, and the staff efforts designed to
develop risk-informed performance indicators.

Coordination: Issues IL.A. “Risk Informed Baseline Inspection Program,” 1.B. “Enforcement
Program Initiatives,” 11.C. “Escalated Enforcement Program,” lll.A. “Performance Assessment
Process Improvements,” and VI. F “Event Reporting Rulemaking,” require close coordination
and the integration of specific tasks by the NRC staff. Responsible project managers are
coordinating these activities by assessing the impact of proposed program changes with the
other ongoing activities and ensuring that the overall objectives for each project are achieved.
Examples include, intra-project task force participation, workshop attendance, concurrent
review of projects and periodic senior management briefings. In addition, industry-developed
initiatives such as the NEI New Regulatory Oversight Process are being reviewed by all project
groups and evaluated for impact.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Obtain Commission approval for pilot program FBbH{see W. Dean, DIPM
implementation of recommended changes fAote) 6/99 C

2. Obtain Industry approval to make public the data 6/99 C T. Wolf, RES

used in Industry’s proposed Indicators for monitoring
plant performance. Begin phase out of current
Performance Indicator Program.

3. Complete development of implementation plan. 6/99 C A. Madison,
Start phase-in (pilot) of the revised reactor oversight DIPM
process.

6199 T-Woelf RES
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PRIORTO-SEPTFEMBER 23,1999

Milestone Date Lead

oversight process BiPM

BEYOND SEPTEMBER 23, 1999
Milestone Date Lead
4. Continue pilot implementation of new reactor 71999799 A. Madison,
oversight process 7/99-12/99 DIPM
6199 8/99 T. Wolf, RES

5. Begin trial application of risk-based performance
indicators.
6. Complete NRC and licensee training on new reactor | £6/99-12/99 A. Madison,
oversight process in preparation for full implementation | 11/99-3/00 DIPM
7. Complete trial application, brief Commission, and 11/99-2/00 T. Wolf, RES
publish candidate risk-based indicators for public
comment. (9800160)(RES)
8. Commence full implementation of new reactor 466 4/00 W. Dean, DIPM
oversight process
9. Publish last Performance Indicator Report using 1/00 T. Wolf, RES
current Pls
10. Hold public workshop on candidate risk-based 2/00 T. Wolf, RES
performance indicators.
11. Brief commission on proposed risk-based 10/00 T. Wolf, RES
performance indicators developed cooperatively by
NRC and industry (9800161) (RES)
12. Implement Commission approved risk-based 1/01 T. Wolf, RES
performance indicators developed cooperatively by M. Johnson,
NRC and industry DIPM
13. Complete evaluation of implementation and 6/01 M. Johnson,
effectiveness of the revised assessment process DIPM

Comments:

1,4,6,8. The SRM for SECY-99-007 and SECY-99-007A -spending was issued on June 18,

1999.

2. 1. A Commission briefing was held on March 26, 1999, to discuss Recommendations for
Oversight Process Improvement (Follow-up to SECY 99-007).
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3. A performance Indicator (PI) public workshop was held on April 12-15, 1999, to discuss Pls to
be used during the pilot program for the revised oversight process.

4. 3. A public workshop was held on May 17-20, 1999, to discuss the oversight processes and
pilot program .

5. 3. In conjunction with the above, a utility management public workshop to provide an
overview of the oversight processes and pilot program was held on May 20,1999.

4. As part of its efforts to communicate with external stakeholders regarding the revised reactor
oversight process, the NRC conducted public meetings in the vicinity of 5 pilot sites. This effort
will also be conducted at 3 other pilot sites in the near future.

5, 7. During the initial definition phase it was determined that (a) additional expertise was
needed and a separate support contract is being placed, and (b) the effort required to complete
the identification of the indicators and associated thresholds was more complicated and will take
longer than originally planned. The result is a delay in the dates for these two milestones but the
delay is compensated for by incorporating the workshop into the trial application and comment
period rather then holding the workshop after the comment period was closed.

Deferrals and Suspensions:

The SALP process suspension will be continued indefinitely.
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Chris Grimes, Director, RLSB/DRIP/NRR

A. Specific Issue: License Renewal (includes Calvert Cliffs, Oconee and Generic Process
Improvements)

Objective: Demonstrate that license renewal applications submitted under 10 CFR
Parts 54 & 51 can be reviewed effectively, efficiently and promptly.

| PRIOR TO JUNE 30, 1999 |

Milestone Date Lead

1. Issue 851.53 rule change to designate HLW 2/99C D. Cleary, DRIP
transportation as a generic environmental impact for
60-day public comment (9800003)

2. Issue Draft Environmental Statement for comment - | 2/24/99C C. Grimes, DRIP
Calvert Cliffs

3. Complete Safety Evaluation Report (SER) and 3/21/99C C. Grimes, DRIP
identify open items - Calvert Cliffs
4. ACRS subcommittee meeting on Calvert Cliffs SER | 4/29/99 C C. Grimes, DRIP
and open items
5. ACRS full committee meeting on Calvert Cliffs SER | 5/5/99C C. Grimes, DRIP
and open items
6. Issue Draft Environmental Statement - Oconee 5/20/99 C C. Grimes, DRIP
7. Complete SER and identify open items - Oconee 61799 C. Grimes, DRIP
6/16/99C
| PRIOR TO SEPTEMBER 23, 1999 |
Milestone Date Lead
8. Maintain Calvert Cliffs and Oconee schedules Ongoing C. Grimes, DRIP
9. Conduct management meetings with license Monthly C. Grimes, DRIP
renewal applicants
10. Steering Committee bimonthly meeting with NEI 2/26/99C C. Grimes, DRIP
Working Group 3/30/99C
5/12/99C
7128199
9/28/99

11. ACRS subcommittee meeting on renewal process | Ongoing C. Grimes, DRIP
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| PRIOR TO SEPTEMBER 23, 1999 |

Milestone Date Lead

12. Increased emphasis on renewal with EC and Ongoing C. Grimes, DRIP
LRSC

13. Complete 851.53 final rule change to designate 6199 7/30/99 D. Cleary, DRIP
HLW transportation as a generic environmental impact | See Note
for Commission approval (9800003)

14. ACRS subcommittee meeting on Oconee SER 7/99 C. Grimes, DRIP
and open items

15. Upon Commission approval, publish §51.53 rule 8/99 D. Cleary, DRIP
change designating HLW transportation as a generic
environmental impact, to be effective in 30 days

16. ACRS full committee meeting on Oconee SER C. Grimes, DRIP
and open items

| BEYOND SEPTEMBER 23, 1999 |

Milestone Date Lead

17. Issue Supplemental SER and Final Environmental | 11/16/99 C. Grimes, DRIP
Statement - Calvert Cliffs

18. ACRS subcommittee meeting on Calvert Cliffs 1/00 C. Grimes, DRIP
Supplemental SER

19. ACRS full committee meeting on Calvert Cliffs 2/00 . Grimes, DRIP
Supplemental SER

20. Issue Supplemental SER and Final Environmental | 2/12/00 . Grimes, DRIP
Statement - Oconee

21. ACRS subcommittee meeting on Oconee 3/00 . Grimes, DRIP
Supplemental SER

22. ACRS full committee meeting on Oconee 5/00 . Grimes, DRIP
Supplemental SER

23. License renewal decision complete for Calvert 5/00 . Grimes, DRIP
Cliffs

24. License renewal decision complete for Oconee 8/00 C. Grimes, DRIP

25. License renewal decision completed within 30-36 Ongoing C. Grimes, DRIP
months of initial applications

26. Hearing (if request granted) Per Comm.
Sched.
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Comments:

3 & 4. Steering Committee meetings with industry and ACRS subcommittee meetings with staff
will continue periodically to ensure effective resolution of technical and process issues. The
Steering Committee will periodically report progress to the Executive Council in accordance with
the memo to Chairman Jackson dated 3/6/98.

13. 851.53 rule change provided to the EDO on 6/23/99. As noted in an EDO memo to the
Commission dated 6/28/99, Addendum 1 to the rule, which provides the supporting basis for the
rule, will be provided by the end of July.

25. Next (third) application expected in 12/99 (ANO-1). Fourth application is expected in early
2000 (Hatch) and the fifth application by the end of December 2000 (Turkey Point).
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Cynthia Carpenter, Branch Chief, RGEB/DRIP/NRR

B. Specific Issue: 50.59 Rulemaking

Objective: To provide clarity and flexibility in existing requirements

| PRIOR TO JUNE 30, 1999 |

July 2, 1999

Milestone

Date

Lead

1. Paper to Commission (SECY-99-054) summarizing
public comments and forwarding recommendations on
final rule language for Commission decision and
providing recommendation on scope of 10 CFR 50.59
(9700191) and (9800044)

2/22/99C

E. McKenna,
DRIP

2. Commission feedback received at briefing on

3/2/99 and in subsequent SRM on the briefing

3/31/99C

E. McKenna,
DRIP

3. ACRS review of final rulemaking package

5/5/99C

E. McKenna,
DRIP

4. CRGR review of final rulemaking package

5/6/99C

E. McKenna,
DRIP

5. Issue paper containing final 10 CFR 50.59 rule to
the Commission (9700191) SECY-99-130 (NRR)

5/12/99C

E. McKenna,
DRIP

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone Date Lead

7-6. Meeting with industry/staff on guidance SRM-date—+ E. McKenna,

development plans. +month- 7/99 DRIP

6.7. Publish final rule change 10 CFR 50.59 SRMtdate—+ E. McKenna,
+month- 8/99 DRIP

9: 8. Inttiatereviewof NEH96-07+evisionr NEI provides | SRidate—+ E. McKenna,

draft revision of NEI 96-07 for staff review and Fmonths DRIP

comment 9/99
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| BEYOND SEPTEMBER 23, 1999 |

July 2, 1999

Milestone

Date

Lead

9. NEI submits revised NEI 96-07 for NRC
endorsement

11/99

E. McKenna,
DRIP

42.10 Draft Regulatory Guide issued for public
comment

SRM-date—+

E. McKenna,
DRIP

8- 11. Issue inspection guidance for internal review

SRM-date—+

E. McKenna,
DRIP

12. Final Regulatory Guide sent to Commission for
approval (9700191)

E.McKenna,
DRIP

46- 13. Issue final inspection guidance

E. McKenna,
DRIP

4%+ 14.Conduct training for NRC staff on rule and
inspection guidance

Comments:

frnal—ruiemalﬂng—paekage— The need for OMB review of flnal ruIe may—alse—affeet WI|| determlne

schedule of publication of final rule.

E. McKenna,
DRIP

7128-14 Milestones added adjusted to identify follow on activities after the rule is published
consistent with Commission direction in SRM dated June 22, 1999. Schedules-wiltbe

established-when-therule-isissued: NEI is assumed to prowde the reV|sed gwdance document

within the expected time frames.

gidanee:
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Cynthia Carpenter, Branch Chief, RGEB/DRIP/NRR

C. Specific Issue: FSAR Update Guidance

July 2, 1999

Objective: To provide consistent guidance on information to be contained in FSAR

| PRIOR TO JUNE 30, 1999 |

Milestone

Date

Lead

1. Publish draft regulatory guide endorsing NEI 98-03
for comment(ends 4/30/99)

3/17/99C

T. Bergman,
DRIP

2. Resolve issues identified during public comment
period

5/24/99 C

T. Bergman,
DRIP

3. Receive and review revised NEI 98-03

6/01/99C

J. Birmingham

FBergman,
DRIP

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone

Date

Lead

4. ACRS review of final regulatory guide

7/14-16/99

J. Birmingham

FBergman,
DRIP

5. CRGR review of final regulatory guide

7/13/99

J. Birmingham

FBergman,
DRIP

6. Submit paper and final regulatory guide to
Commission (9700198) (NRR)

8/1/99

J. Birmingham

FBergman,
DRIP

7. Publish final regulatory guide

Comments:

Lead staff member has been changed.

J. Birmingham

FBergman,
DRIP
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Cynthia Carpenter, Branch Chief, RGEB/DRIP/NRR

D. Specific Issue: Define Design Basis

July 2, 1999

Objective: To provide a clear definition of what constitutes design bases information.

| PRIOR TO JUNE 30, 1999 |

Milestone Date Lead

1. Meet with NEI Task Force to discuss draft criteria 4/16/99C S. Magruder,

and additional examples DRIP

2. Send letter to NEI with staff position 5/14/99C S. Magruder,
DRIP

3. NEI submits revised guidance for review and 6/25/99 C S. Magruder,

endorsement DRIP

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone

Date

Lead

4. Resolve final staff comments and develop draft
regulatory guide

7/99

S. Magruder,
DRIP

5. ACRS and CRGR review of SECY and draft
regulatory guide

9/99

S. Magruder,
DRIP

6. Submit paper with draft regulatory guide to
Commission (9800044) (NRR)

9/99

S. Magruder,
DRIP

7. SRM to direct staff to publish draft regulatory guide
for public comment (60 days

10/99

S. Magruder,
DRIP

| BEYOND SEPTEMBER 23, 1999 |

Milestone

Date

Lead

8. Resolve issues identified during public comment
period

2/00

S. Magruder,
DRIP

9. ACRS and CRGR review of paper and final
regulatory guide

3/00

S. Magruder,
DRIP

10. Submit paper and final regulatory guide (9800044)

Comments:

4/00

S. Magruder,
DRIP
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: William Beckner, RTSB/DRIP/NRR

E. Specific Issue: Improved Standard TS

Lead: RTSB Lead PM for each facility conversion

Objective: Conversion of facility technical specifications to the appropriate improved standard
technical specifications will promote more consistent interpretation and application of technical
specification requirements, thereby reducing the need for interpretations and frequent changes
to the technical specifications. The goal for each milestone listed below is to complete the
conversions currently under review such that the above objectives are met for the affected
facilities.

PRIOR TO JUNE 30, 1999

Milestone Date Lead
1. Issue iSTS Amendments for Comanche Peak 1&2 2/26/99C DRIP
2. Issue iISTS Amendments for: DRIP

a. Wolf Creek 3/31/99C

b. Diablo Canyon 1&2 5/28/99C

c. Callaway 5/28/99C

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead
3—issteiSTSAmendmentsforFartey-1&2 8/99 BRiP
3 5. Issue iISTS Amendment for Palisades 8/99 DRIP

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead
4. Issue iSTS Amendments for Farley 1&2 10/99 DRIP
5. Issue iSTS Amendment for Fermi 2 10/99 DRIP

Comments:
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4,5 The licensees were unable to support the previously agreed upon schedules. The staff has
renegotiated the new schedules in line with current licensee needs as documented in letters
dated 6/22/99 and 6/29/99 for Farley and Fermi, respectively.
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Tad Marsh, Branch Chief, REXB/DRIP/NRR

F. Specific Issue: Generic Communications

Objective: Ensure the appropriate use of generic communications, increasing the efficiency of
issuance, and utilizing the rulemaking process when appropriate.

| PRIOR TO JUNE 30, 1999 |

Milestone Date Lead

1. (a) Review policy of not taking credit for INPO 2/24/99C R. Dennig, DRIP
SEE-IN products

(b) Prepare and issue Commission paper 4/19/99C J. Lyons , DRIP
(9900001) (SECY 99-117)

2. Review relationship of generic communications to 2/25/99C R. Dennig, DRIP
the backfit rule (coordinate with CRGR)

3. Draft Commission information paper incorporating 3/19/99C R. Dennig, DRIP
review of basis for invoking 50.54(f), definition/purpose
of generic communication products, and relationship of
generic communications to backfit rule.

4. Meeting with ACRS 4/7/99C J. Lyons , DRIP

5. Meet with NEI to discuss comments on draft 4/22/99C J. Lyons, DRIP
Commission paper

6. Issue Commission information paper (9900020) 5/26/99C J. Lyons, DRIP

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone Date Lead

7. Disseminate guidance to staff 7/99 J. Lyons , DRIP

Comments:
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Bruce Boger, Acting Associate Director for Projects, NRR

G. Specific Issue: CALS

Objective: Confirmatory Action Letters (CALS) are issued to emphasize and confirm a licensee’s
or vendor’s agreement to take certain actions in response to specific issues. The NRC expects
licensees/vendors to adhere to any obligations and commitments addressed in a CAL and will
issue appropriate orders to ensure that the obligations and commitments are met. The goal of
the milestones listed below is to ensure that staff guidance on the use of CALs is appropriate
and that the staff exercises appropriate discipline in the development and issuance of CALs.

Comments:

All actions associated with this task are complete as denoted on earlier updates of the CTM.
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IV .. Topic Area: Reactor Licensing and Oversight

SES Manager: Stuart Richards, Director, LPD4/DLPM/NRR

H. Specific Issue: Applicability of Backfit Rule to Decommissioning Activities

Objective: Resolve issue regarding proper interpretation and application of the Backfit Rule to
decommissioning activities.

Comments:

All actions associated with this task are complete as denoted on earlier updates of the CTM.



IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Suzanne Black, Deputy Director, Division of Licensing Project Management, NRR

|. Specific Issue: Requests for Additional Information

July 2, 1999

Objective: To refine/define RAI process and ensure that staff RAI's are adding value to the

regulatory process.

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone

Date

Lead

1. Discuss issue of ensuring appropriateness of RAI's
with management and staff (including content, quality
and continued oversight). Conduct training on revised
Office Letter 803 (milestone 9) when issued.

8/20/98C
1/5/99C
1/6/99C
1/14/99C
Ongoing

Suzanne Black,
DLPM

2. NRR licensing action steering group formed to work
with industry steering group on improvements to the
license amendment process - conducting periodic
meetings.

10/98C
11/23/98C
12/10/98C
1/13/99C
3/18/99C
4/14/99C
Ongoing

Suzanne Black,
DLPM

3. Obtain feedback from industry licensing action task
force on RAIs and develop metrics for RAIs

76/99 and
9/99

S. Black, DLPM

4. Train staff on management expectations regarding
RAIls

Periodic

S. Black, DLPM

5. Revise Office Letter 803 to incorporate staff and
industry feedback

Comments:

Iltem 3 meeting rescheduled at industry’s request.

12/99

S. Black, DLPM
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Brian Sheron, Associate Director for Project Licensing and Technical Analysis,
NRR

J. Specific Issue: 2.206 Petitions

Objective: The objectives of the 2.206 Petition review process include ensuring the public health
and safety through the prompt and thorough evaluation of any potential safety problem
addressed by a petition filed under 10 CFR 2.206 and to ensure effective, timely communication
with the petitioner (Management Directive 8.11). The objective of the actions listed below is to
identify and implement measures to improve the timeliness of staff response to petitions.

| PRIOR TO JUNE 30, 1999 |

Milestone Date Lead

1. Show measured improvement in timeliness of H. Berkow,
resolution of 2.206 petitions 1/28/99C DLPM

2. Revise MD 8.11 and implement additional process 6199 H. Berkow,

improvements. 7/1/99C DLPM

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone Date

None

Comments:
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Tad Marsh, Branch Chief, REXB/DRIP/NRR

K. Specific Issue: Application of the Backfit Rule

Objective: Ensure that the staff closely adheres to the backfit rule, 10 CFR 50.109, in evaluating
all additional requirements, expansion in scope, or unique interpretations against actual impact
on public health and safety. Focus will be directed on risk-informed, performance-based
regulation; also coordinating with backfit-related concerns on Generic Communications (IV.F),
and Decommissioning (IV.H), and Evaluation of Industry Proposals and Rulemaking (I.A).

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone Date

1. CRGR Yearly Meeting with Nuclear Utility TBD
Backfitting and Reform Group (NUBARG) on Backfit
Issues

2. CRGR Annual Report - Includes Industry Feedback | Summer 1999 | CRGR
on Effectiveness of Backfitting Process

3. Backfit training at Headquarters and Regions FY99 RES/NRR/HR

Comments:

1. Dates for meeting are still being negotiated. Probably-indune-orJuly-



37 July 2, 1999

V. Topic Area: NRC Organizational Structure and Resources

SES MANAGER: Paul E. Bird, Director, HR

A. Specific Issue: Reorganization - Restructuring Line Organizations

Objective: To improve organizational effectiveness and align resources required to carry out
NRC planned activities through internal functional realignments and human resource re-
allocations.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Partnering process completed for reorganization 2/12/99C M. Fox; Office
packages Directors &
Regional
Administrators

2. Reorganization plans finalized 3/18/99C J. McDermott;
Office Directors
& Regional
Administrators

3. Reorganization implementation begins 3/18/99C J. McDermaott;
Office Directors
& Regional
Administrators

4. Reorganizations effective 3/28/99C J. McDermott;
Office Directors
& Regional
Administrators

Comments:

6. All office partnerships have agreed that the reorganization proposals may proceed
subject in some cases to further discussion of issues following implementation of
reorganization plans. Post-reorganization implementation activities, such as personnel
actions, physical moves, position description and performance plan updates, will occur
between April-August 1999.

2&3. All pending reorganization/staffing plans were reviewed and accepted by HR as of
3/18/99.

4. All Commission-approved reorganizations became effective on 3/28/99.
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V. Topic Area: NRC Organizational Structure and Resources

SES MANAGER: Paul E. Bird, Director, HR

B. Specific Issue: Achieving 1:8 supervisor/manager-to-employee ratios

July 2, 1999

Objective: To reduce supervisory and SES positions to achieve an agency-wide
supervisor/manager-to-employee ratio target of one supervisor/manager for every eight NRC

employees.
PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Complete implementation of reorganizations 3/31/99C J. McDermott;

developed to achieve streamlining goals Office Directors
& Regional
Administrators

2. Implement strategies to achieve supervisory ratio J. McDermott;

targets Office Directors

4/30/99C & Regional

Administrators

3. Quarterly assessment of supervisor/manager-to- J. McDermott

employee ratio 4/30/99C

PRIOR TO SEPTEMBER 23, 1999

targets

Milestones Date Lead

4. Continue existing supervisor/manager-to-employee | Ongoing J. McDermott;

ratio reduction efforts Office Directors
& Regional
Administrators

5. Quarterly assessment of supervisor/manager-to- 7/99 J. McDermott

employee ratio

6. Implement strategies to achieve supervisory ratio 7/15/99 J. McDermaott;

Office Directors
& Regional
Administrators
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Comments:

The milestones in the table above focus only on those aspects of the streamlining effort that
address the supervisor/manager-to-employee ratio. Activity extends beyond the March 31,
1999, deadline established for the structural changes contained in Issue A to accommodate
implementation of personnel placements.

3&4. HR memorandum to the EDO dated 4/30/99.
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V. Topic Area: NRC Organizational Structure and Resources

SES MANAGER: Paul E. Bird, Director, HR

C. Specific Issue: Increased Employee Involvement

Objective: To enhance organizational effectiveness under the specific conditions imposed by
the agency-wide streamlining effort -- including functional realignments, reductions in
supervisory/managerial personnel, and increased spans of management control -- by delegating
greater responsibility and accountability to individual employees and fostering greater interactive
communications between employees and management.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Provide guidance to managers and supervisors on | 3/25/99C J. McDermott
employee involvement concepts, including direction
and assignment of work, delegation of authority,
quality control, and responsibility and accountability for
outputs and outcomes.

2. Begin interactive meetings between office 3/30/99C J. McDermott;
managers/supervisors and staff consistent with EDO Office Directors
memorandum on employee involvement dated & Regional
3/25/99. Administrators;
supervisors &
managers

PRIOR TO SEPTEMBER 30, 1999

Milestone Date Lead
3. Continue previous general efforts to foster Ongoing J. McDermott;
delegations of responsibility and accountability to Office Directors
employees and more interactive communications & Regional
between employees and managers. Monitor office Administrators
progress.

Comments:

The milestones for this issue establish a time period, consistent with the schedule for
restructuring provided in Issue A, for beginning the office/region process of increasing employee
involvement and engaging staff in the transformation process to a new culture.
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3. The 3/25/99 EDO memorandum (see item 3 above) requests managers and supervisors in
each office and organizational unit that have not already done so to initiate interactive meetings
with employees by June 30, 1999.
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VI. Topic Area: Other Agency Programs and Areas of Focus

SLS: Robert Wood, RGEB/DRIP/NRR
SES Manager: Lawrence Chandler, OGC

A. Specific Issue: License Transfers

July 2, 1999

Objective: To ensure that license transfers are conducted in a timely and technically correct
manner and that review and submittal guidance is appropriately disseminated.

| PRIOR TO JUNE 30, 1999 |

Milestone

Date

Lead

1. Commission provides comments on foreign
ownership SRP through issuance of SRM

2/17/99C

S. Hom, OGC

2. Revised foreign ownership SRP sent to Federal
Register for solicitation of public comments

2/24/99C

S. Hom, OGC

3. Complete technical review of TMI-1 transfer

3/4/99C

R. Wood, DRIP

4. Revised SRP based on public comments to
Commission (SECY 99-159)

6/30/99C

S. Hom, OGC

5. Provide Commission with proposed final criteria for
triggering a review under 10 CFR 50.80 regarding the
transfer of operating authority to non-owner operators
(i.e., use of contract service operating companies)
(9800015) (NRR) (SECY 99-159)

6125799
6/21/99C

R. Wood, DRIP

6. Issue lessons learned from AmerGen TMI-1
transfer

6199
7/1/99C
See Note

R. Wood, DRIP

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone

Date

Lead

7. Commission approves final SRP on foreign
ownership

8/1/99

S. Hom, OGC

8. Issue final SRP on foreign ownership

9/1/99

S. Hom, OGC
R. Wood, DRIP
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| BEYOND SEPTEMBER 23, 1999 |

Milestone Date Lead

9. Develop SRP on technical qualifications 12/99 DIPM

10. Develop integrated SRP on license transfer 12/99 R. Wood, DRIP
process reflecting lessons learned and process S. Hom, OGC
improvements (9800195

Comments:

3. The technical review of the TMI-1 transfer application was completed and sent to AmerGen
on 3/4/99. AmerGen’s comments on the proposed license conditions were provided to the NRC
on 3/15/99. The final order approving the license transfer was signed on April 12, 1999.

6. The TMI-1/Pilgrim Lessons Learned Commission paper was submitted to the Commission on
July 1, 1999.

10. SRP will integrate all license transfer review criteria ( financial qualifications,
decommissioning funding assurance, technical qualifications, foreign ownership, and antitrust).



VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Chris Grimes, Director, RLSB/DRIP/NRR

B. Specific Issue: AP600 Design Certification Rulemaking

July 2, 1999

Objective: Issue final design approval (FDA) and design certification rule for AP600.

| PRIOR TO JUNE 30, 1999 |

Milestone

Date

Lead

1. Submit proposed rule [PRM] to Commission
(9200142) (SECY-99-101)

3/31/99C

J.N. Wilson,
DRIP

2. Issue PRM for public comment and hearing
opportunit

05/20/99C

J.N. Wilson,
DRIP

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone

Date

Lead

3. Receive comments on PRM

08/99

J.N. Wilson,
DRIP

| BEYOND SEPTEMBER 23, 1999 |

Milestone

Date

Lead

4. Submit final rule to Commission (9200142)

10/99

J.N. Wilson,
DRIP

5. Issue final rule (NRR)

Comments:

12/99

J.N. Wilson,
DRIP
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VI. Topic Area: Other Agency Programs and Areas of Focus

July 2, 1999

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C1l. Specific Issue: Transnuclear TN-68 (Dual Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the TN-68 dual purpose cask system

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Staff issues user need memorandum/rulemaking 03/09/99C E. Easton, SFPO

2. Staff issues draft SER and CoC for rulemaking 05/20/99C M. Ross-Lee,
SFPO

3. Receive application for transportation cask 05/21/99C M. Ross-Lee,
SFPO

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

4. Staff Issues RAI #1 09/99 D. Tikinsky,
SFPO

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

5. Applicant response to RAI #1 10/99 D. Tikinsky,
SFPO

6. Staff Issues RAI #2, (if necessary) 01/00 D. Tikinsky,
SFPO

7. Applicant response to RAI #2 (if necessary) 03/00 D. Tikinsky,
SFPO

8. Staff completes rulemaking; issues CoC for use 04/00 P.Eng, SFPO

under Part 72 P. Holahan,
IMNS

9. Staff Issues Part 71 SER and CoC 06/00 D. Tikinsky,
SFPO
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Comments:

2. Milestones 3 through 9. The applicant submitted the transportation application on schedule.
The staff has inittatedt completed the acceptance review and established the review schedule.
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C2. Specific Issue: BNFL Fuel Solutions (BFS) TranStor (Dual Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the BFS dual purpose cask system

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Staff issues user need memorandum/rulemaking 05/27/99C P.Eng, SFPO

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

2. Staff receives updated SAR from applicant 09/99 T. Kobetz, SFPO

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead
3. Staff issues draft SER and CoC for rulemaking 10/99 T. Kobetz, SFPO
4. Staff issues Part 71 (transportation) CoC 02/00 T. Kobetz, SFPO
5. Staff completes rulemaking; issues CoC for use 09/00 P.Eng, SFPO
under Part 72 P. Holahan,
IMNS
Comments:

General: On March 22, 1999, BNFL completed the purchase of the commercial nuclear power
business of Westinghouse Electric Company. As a result, BFS will combine with Westinghouse
Spent Nuclear Fuel Programs to form a single company that will oversee the design and
licensing of the TranStor and Westflex dual purpose cask applications.
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C3. Specific Issue: Holtec HISTAR 100 (Dual-Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the Holtec HISTAR 100 dual purpose
cask system

PRIOR TO JUNE 30, 1999

Milestone Date Lead
1. Staff issues transportation (Part 71) CoC 03/31/99C M. Delligatti,
SFPO

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

2. Staff completes rulemaking; issues CoC for use 08/99 P.Eng, SFPO
under Part 72 P. Holahan, IMNS
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C4. Specific Issue: Westinghouse WESFLEX (Dual Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the Westinghouse WESFLEX dual
purpose cask system

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Staff receives responses to RAIs 03/29/99C M. Bailey, SFPO

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

2. Staff issues final RAI, if necessary 09/99 M—DBaitey M.
Ross-Lee, SFPO

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

3. Staff receives response to RAI, if necessary 11/99 M—Baitey M.
Ross-Lee, SFPO

4. Staff issues user need memorandum/rulemaking 02/00 P.Eng, SFPO

5. Staff issues draft SER and CoC for rulemaking 03/00 M—Baitey M.
Ross-Lee, SFPO

6. Staff complete rulemaking; issues CoC for use under | 02/01 P.Eng, SFPO

Part 72 P. Holahan,
IMNS

Comments:

General: On March 22, 1999, BNFL completed the purchase of the commercial nuclear power
business of Westinghouse Electric Company. As a result, BFS will combine with Westinghouse
Spent Nuclear Fuel Programs to form a single company that will oversee the design and
licensing of the TranStor and Wesflex dual purpose cask applications.

1. Due to a 3-week delay by Westinghouse to respond to the RAI, staff did not resume review
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of the Wesflex application until April 30, 1999 (a 7-week delay from the original date of March 9,
1999). This allowed the staff to conduct other high-priority work during that period.
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VI. Topic Area: Other Agency Programs and Areas of Focus
SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C5. Specific Issue: NAC-STC/MPC (Dual Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the NAC-STC/MPC dual purpose cask
system

PRIOR TO JUNE 30, 1999
Milestone Date Lead
1. Staff issues Part 71 (transportation) CoC 03/25/99C T. McGinty,
SFPO
2. Staff issues draft storage SER and CoC for 03/25/99C T. McGinty,
rulemaking SFPO

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead
None
BEYOND SEPTEMBER 23, 1999
Milestone Date Lead
3. Staff complete rulemaking; issue CoC for use under | 02/00 P.Eng, SFPO
Part 72 P. Holahan,
SFPO

Comments:
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VI. Topic Area: Other Agency Programs and Areas of Focus
SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C6. Specific Issue: NAC-UMS (Dual Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the NAC-UMS dual purpose cask

system

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Staff issues second storage RAlI, if necessary 66199 5/27/99C | T. McGinty,
SFPO

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

2. Staff receives second storage RAI response 08/99 T. McGinty,
SFPO

3. Staff issues user need memorandum/rulemaking 08/99 P.Eng, SFPO

4. Staff issues first transportation RAI 09/99 T. McGinty,
SFPO

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

5. Staff issues draft storage SER and CoC for 11/99 T. McGinty,

rulemaking SFPO

6. Staff completes rulemaking; issues CoC for use 10/00 P.Eng, SFPO

under Part 72 P. Holahan,
IMNS

7. Staff issues second transportation RAI, if necessary | 4/00 T. McGinty,

or staff issues CoC and SER SFPO

8. Staff receives second transportation RAI response, if | 6/00 T. McGinty,

necessary SFPO

9. Staff issues transportation CoC and SER 8/00 T. McGinty,
SFPO

Comments:
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VI. Topic Area: Other Agency Programs and Areas of Focus
SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C7. Specific Issue: TN-West MP-187 (Dual-Purpose) Cask Review

Objective: To issue Part 71 (transportation) certificate of compliance for MP-187 transportation
cask system

Comments:

All actions associated with this task are completed, as denoted on earlier updates of the CTM.



VI. Topic Area: Other Agency Programs and Area of Focus

SES Manager: Stuart Richards, Director, PDIV/DLPM/NRR

D1. Specific Issue: Decommissioning Decisions

July 2, 1999

Objective: Provide timely decisions on current issues and provide framework for

decommissioning activities.

PRIOR TO JUNE 30, 1999

Milestone

Date

Lead

1. Meeting with NEI and industry to present
Commission integrated milestones for
decommissioning initiatives necessary for above rules
and existing rules

4/13/99 C

S. Richards, LPD4

2. Complete the following pending licensing actions:

2a. Haddam Neck
Technical Specification change to seismic
monitoring

4/28/99C

T. Fredrichs,
PDIV-3

2b. Maine Yankee
Technical Specification change to spent fuel pool
water level

3/16/99C

M. Webb, PDIV-3

2c. Maine Yankee
Exemption from 10 CFR 70.24 Criticality Accident
Monitoring Requirements

3/24/99 C

M. Webb, PDIV-3

2d. Zion
Exemption from 10 CFR 70.24 Criticality Accident
Monitoring requirements

2/9/99C

T. Markley, DRIP

PRIOR TO SEPTEMBER 23, 1999

Milestone

Date

Lead

3. Complete the following pending licensing action:
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PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead
Maine Yankee M. Webb, PDIV-3
Modification of License Conditions
5/5/99C
Technical Specifications change to liquid and
gaseous release limits 5/3/99C
Seenote

tead
Fechnieal-Specificattorrechange-torefueling-and See Note PBIV=3
- .
Comments:

4. By letter dated June 3, 1999, Connecticut Yankee Atomic Power Company forwarded a
complete resubmission (with major revisions) of the proposed licensing action. The
resubmission is being treated by the staff as a new application for a license amendment (for
example it is being noticed in the Federal Register, the old TAC is being closed and a new TAC
is being opened, etc). Further CTM monitoring of this one specific routine decommissioning
licensing action is no longer considered necessary in light of the substantial progress made in
developing the decommissioning program since the CTM was first created. CTM tracking is

terminated.
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VI. Topic Area: Other Agency Programs and Area of Focus

SES Manager: Stuart Richards, Director, PDIV/DLPM/NRR

D.2 Specific Issue: Decommissioning Requlatory Improvements

July 2, 1999

Objective: Initiate rulemaking activities based on an integrated approach to

decommissioning nuclear power plants as discussed in SECY-99-168.

PRIOR TO SEPTEMBER 23, 1999

stakeholders regarding the staff’s preliminary
assessment of the risks from spent fuel pools at

decommissioning reactors

Milestone Date Lead
1. Conduct a workshop with NEI and public 7/16/99 R. Dudley,
PDIV-3

BEYOND SEPTEMBER 23, 1999

dedicated location with Title 10 of the Code of
Federal Requlations (contingent on Commission

approval of SECY-99-168

Milestone Date Lead

2. Technical staff to finalize decommissioning 3/31/00 G. Hubbard
spent fuel pool risk criteria that can used for SPLB/DSSA
decommissioning requlatory decision making

3. Submit an integrated, risk-informed rulemaking 5/31/00 B. Huffman
plan for decommissioning nuclear power plants PDIV-3
that addresses emergency planning, insurance,

safequards, operator staffing & training, and

possibly other areas (such as fitness-for-duty)

4. Submit a rulemaking plan for consolidating 8/31/99 B. Huffman
decommissioning requlations into a separate PDIV-3

Comments:
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VI. Topic Area: Other Agency Programs and Areas of Focus

July 2, 1999

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

E. Specific Issue: PGE-Trojan Reactor Vessel Shipment Application

Objective: To issue Part 71 (transportation) approval to ship the Trojan reactor vessel, with

internals, for disposal in the State of Washington

PRIOR TO JUNE 30, 1999

Milestone Date Lead
None
PRIOR TO SEPTEMBER 23, 1999
Milestone Date Lead
1. Inspection follow-up prior to and during shipment 08/99 B. Spitzberg, RIV

Comments:

Part 71 approval to ship the Trojan reactor vessel was completed in October 1998. Inspection

follow-up is scheduled for August 1999.
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Cynthia Carpenter, Branch Chief, RGEB/DRIP/NRR

F. Specific Issue: Event Reporting Rulemaking

Objective: Revise event reporting requirements to reduce the reporting burden associated with
events of little or no risk significance, obtain information better related to risk, and extend
reporting time limits consistent with the need for prompt NRC action.

Coordination: Issues IL.A, “Risk Informed Baseline Core Inspection Program,” 11.B, “Enforcement
Program Initiatives,” 1.C, “Escalated Enforcement Program,” lll.A, “Performance Assessment
Process Improvements,” and VI.F, “Event Reporting Rulemaking,” require close coordination and
the integration of specific tasks by the NRC staff. Responsible project managers are
coordinating these activities by assessing the impact of proposed program changes with the
other ongoing activities and ensuring that the overall objectives for each project are achieved.
Examples include, intra-project task force participation, workshop attendance, concurrent review
of projects and periodic senior management briefings. In addition, industry-developed initiatives
such as the NEI New Regulatory Oversight Process are being reviewed by all project groups and
evaluated for impact.

| PRIOR TO JUNE 30, 1999 |

Milestone Date Lead

1. CRGR Briefing 3/11/99C D. Allison, DRIP

2. ACRS Briefing 3/23/99C D. Allison, DRIP

3. Proposed rule to the Commission including 4/19/99C D. Allison, DRIP
proposed enforcement policy changes (9800096) R. Borchardt, OE
(NRR) (SECY 99-119)

4. Publish proposed rule (10 CFR 50.72 and 50.73) 7/6/99C DRIP
4weeks-after
o

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone Date Lead

5. Conduct a public workshop 8/3-4/99 D. Allison, DRIP
4weeks-after

bheation-of
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| BEYOND SEPTEMBER 23, 1999 |

Milestone Date Lead

6. Brief CRGR About 6 D. Allison, DRIP
months after

publication of
proposed rule

7. Brief ACRS About 7 D. Allison, DRIP
months after

publication of
proposed rule

8. Final rule to Commission (9800096) (NRR) About 8 D. Allison, DRIP
months after

publication of
proposed rule

9. Publish final rule About 9

months after

publication of
roposed rule.

Comments:
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Mangers: Cynthia Carpenter, Branch Chief, RGEB/DRIP/NRR (Rulemaking);
Frank Congel, Director, IRO (Other Activities)

G. Specific Issue: Proposed Kl Rulemaking

Objective: To Implement Commission decision regarding the use of Kl as a protective measure
for the general public after a severe reactor accident. In addition, to work with other Federal
agencies to revise the Federal policy on the use of Kl in the event of a severe nuclear power
plant emergency and to develop aids to assist the states in applying the revised Federal policy.

PRIOR TO JUNE 30, 1999

Milestone Date Lead
1. Publish Proposed Rule (9800173) (NRR) 6/14/99C M. Jamgochian,
DRIP

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

2. Revise Kl technical paper (NUREG-1633) to 9/99 A. Mohseni, IRO
address public comments and provide to Commission
(9700193) (IRO)

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

3. Final brochure on use of Kl provided to 10/99 A. Mohseni, IRO

Commission for review (9700193) (IRO)

4. Brief CRGR and ACRS 10/99 M.Jamgochian,
DRIP

5. Develop final KI Federal policy FRN reflecting 10/99 A. Mohseni, IRO

FRPCC review and send to Commission (9700193)

(IRO)

6. Publish final technical paper (NUREG-1633) 12/99 A. Mohseni, IRO

7. Finalize the public brochure on use of Kl and 1/00 A. Mohseni, IRO

provide to FEMA for publication

8. Publish KI Federal Policy FRN 12/99 A. Mohseni, IRO
(see note)
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9. Publish Final Rule (9800173) (NRR) 12/30/99 M.
Jamgochian,DRI

P

10. Establish procedures to access Federal stockpiles | 5/00 A. Mohseni, IRO

with FEMA (see note)

Comments:
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VI. Topic Area: Other Agency Programs and Areas of Focus

July 2, 1999

SES Manager: Bill Kane, Associate Director for Inspection and Programs , NRR

H. Specific Issue: NEI Petitions - Petition for modifying 50.54(a)

Objective: Complete the NEI Petition, accepting in part to modify 10 CFR Part 50.54(a), as it
pertains to Quality Assurance Program Change Control and is intended to reduce burdens on

industry.

| PRIOR TO JUNE 30, 1999 |

Milestone Date Lead

1. Publication of a Federal Register Notice to 02/99C R. Gramm,
accept in part the NEI petition for rulemaking DRCH
and proposing a Direct Final Rule (9800166)
(NRR) (SECY 98-279)

2. Direct Final Rule effective if no significant 04/26/99C D. Dorman, DIPM

adverse comments received.

| PRIOR TO SEPTEMBER 23, 1999 |

Milestones Date Lead

3. Coordinate a workshop with NEI to discuss TBD D. Dorman, DIPM
implementation aspects of Direct Final Rule.

4. Issue Voluntary Option rule for public comment TBD D. Dorman, DIPM
via Federal Register Notice.

| BEYOND SEPTEMBER 23, 1999 |

Milestones

Lead

5.

Hold meetings and workshops with stakeholders
to fully develop voluntary option rulemaking.
(9900004)

D. Dorman, DIPM

Evaluate public comments on Voluntary Option
Rule and prepare Final Rule. (9900004)

D. Dorman, DIPM

Issue Voluntary Option Rule in Federal Register
Notice.

D. Dorman, DIPM

Hold a workshop to discuss implementation
aspects of Voluntary Option Rule.

Comments:

D. Dorman, DIPM
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The Direct Final Rule was published on 2/23/99 and became effective on 4/26/99 based on a
determination that no significant adverse comment was received by 3/25/99. Six comment
letters were received. NEI and two licensees provided favorable comments on the Direct Final
Rule. Other letters (from a licensee and members of the public) requested clarification of certain
provisions of the rule. The staff determined that none of the comments constituted significant
adverse comments, therefore the Direct Final Rule became effective 4/26/99.

QA plan change control, and 50.54(a), was a topic of a panel discussion during the Regulatory
Information Conference.

SECY-98-279 stated that the voluntary option proposed rule will be developed one year after
recelpt of the SRM and a flnal ruIe the foIIowmg year WI:IZS—rtem—Q%GGGA—was—aes-rghed—te—the
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Gary Holahan, Director, DSSA/NRR)

|. Specific Issue: Revised Source Term Rulemaking

July 2, 1999

Objective: To revise Part 50 to allow holders of operating power reactor licensees to voluntarily
amend the facility design basis to use revised source terms in design basis accident radiological
analyses. This action would allow these facilities to pursue risk-informed licensing actions made

possible through the use of the revised source term.

PRIOR TO JUNE 30, 1999

Milestone Date Lead
1. Publish in Federal Register 3/99C T. Essig, DIPM
2. Complete draft guide; draft SRP section 5/99C R. Barrett, DSSA
3. End of Public Comment Period 5/99C R. Barrett, DSSA
PRIOR TO SEPTEMBER 23, 1999
Milestone Date Lead
4. Office concurrence on final rule; draft guide; draft 7/23 R. Barrett, DSSA
SRP
5. ACRS review 9/99 R. Barrett, DSSA
6. CRGR review 8/99 R. Barrett, DSSA
7. Final rule; draft guide; draft SRP to EDO 8/99 R. Barrett, DSSA
(9700025) (NRR)
8. Final rule; draft guide; draft SRP to Commission 8/27/99 R. Barrett, DSSA
BEYOND SEPTEMBER 23, 1999
Milestone Date Lead
9. End of public comment period 12/99 R. Barrett, DSSA
10. Office concurrence on final guide; final SRP 1/00 R. Barrett, DSSA
11. ACRS review on final guide; final SRP 1/00 R. Barrett, DSSA
12. CRGR concurrence on final guide; final SRP 2/00 R. Barrett, DSSA
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13. Final guide; final SRP to EDO (9700025) (NRR)

BEYOND SEPTEMBER 23, 1999

2/00

R. Barrett, DSSA

14. Final guide; final SRP to Commission

3/3/00

R. Barrett, DSSA

Staff seheduled-tomake made presentation on source term issues at March 1999 R.I.C. Staff
conducted a public meeting with NEI and Industry on 4/20/99.

1. As a result of the slippage in milestone #1, the staff requested that milestone #8 be revised to
8/27/99. This change in milestone #8 was approved in the SRM. Other intervening and

subsequent milestones have been updated to reflect the new due date.

2. Milestone #5: The rulemaking package is on the agenda for an ACRS subcommittee meeting
tentatively scheduled for 8/9-11. The full ACRS meeting is tentatively scheduled for the first
week in September. The staff does not expect the change to milestone #5 to affect remaining

milestones.

3. The office concurrence process has started. The staff expects to meet milestone #4
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VIl. TOPIC AREA: Uranium Recovery Issues

SES Manager: Kifrg-Stabteirs John Surmeier, Aetirg Branch Chief, Uranium Recovery and Low-
Level Waste Branch

A. Specific Issues: Uranium recovery concerns raised in Senate report

C Dual regulation of ground water at in situ leach (ISL) facilities
C Expanded use of mill tailings impoundments to dispose of other material
C Eliminate consideration of economics in the processing of alternate feedstock

Objective: To look for ways to:
5. eliminate dual regulation of ISLs facilities;
6. reduce unnecessary the regulatory burden on uranium mill wanting to expand the use
of impoundments for disposal of other materials besides mill tailings; and
3. encourage uranium mills who want to engage in recycling of materials for their
uranium content

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Commission paper on ways to eliminate dual 3/12/99C Charlotte Abrams,
regulation at ISL facilities (9800176) (NMSS) NMSS
(SECY 99-013)

2. Commission paper on revising guidance for 4/8/99C Charlotte Abrams,
expanding disposal capability of uranium mill NMSS

tailings impoundments, and ask for Commission
policy on hearing orders concerning need to
consider economics in alternate feedstock
evaluations (9800180) (NMSS) (SECY 99-012)

3. Complete hearing on alternate feedstock 02/09/99C P. Block, ASLBP
amendment to see how State of Utah concerns
about staff not applying appropriate economics
criteria is determined.

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

4. Issue revised draft guidance on disposal capability | 66/99 6 months | Sharlette Abrams
with Commission-approved revisions after Comm. Dan Gillen, NMSS
Direction




resolution of three issues. (9800177) (NMSS)
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PRIOR TO SEPTEMBER 23, 1999
5. Implement any changes in review of alternate 7199 6 months | EhatlotteAbrams
feedstock that result from hearing and Commission | after Comm. Dan Gillen, NMSS
review of previous hearing orders Direction
6. Complete Part 41 rulemaking plan, including 1699 4 months | Mark Haisfield
recommendations on regulatory changes to after Comm. Mike Fliegel, NMSS
address the three issues (9800177) (NMSS) Direction
7. Revise ISL Standard Review Plan to implement 06199 6 months | Bill Ford, NMSS
staff recommendations if approved by Commission | after Comm.
Direction
BEYOND SEPTEMBER 23, 1999
Milestone Date Lead
8. Publish proposed Part 41 for public comment, 10/00 Mark Haysfield/
including regulatory changes to address three Mike Fliegel, NMSS
issues (9800177) (NMSS)
9. Publish final Part 41 codifying agency policy on 08/01 Mark Haysfield/

Mike Fliegel, NMSS

Comments:

General comment re: objective stated above: Three issues raised in the Senate report are
presented in the National Mining Association white paper that was presented to the

Commission in April 1998.

The disposal paper was sent to the Commission on April 8, 1999.

3.

The most recent alternate feedstock amendment issued by the staff is being contested by the

State of Utah and Envirocare. One of the contentions is that the staff failed to conduct the
appropriate economics test in accepting the amendment application. A decision from the
presiding Officer in this hearing was received on February 9, 1999. The decision provides
guidance that the staff factored into the portions of the Commission Paper (item 2 above)
dealing with alternate feedstock. Utah appealed the presiding officer's decision to the
Commission on April 26, 1999. The Commission agreed to review the decision. The staff will

proceed after the Commission has ruled.

5, 8,9 A draft of the Part 41 rulemaking plan and accompanying Commission paper was sent to
the Commission on 1/15/99, SECY 99-011. After the Commission meeting on the uranium
recovery program on June 44 17, 1999, the Commission should provide direction to the staff on
Part 41. The staff will use that direction in proceeding with rulemaking on Part 41.
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3,5,6,7 Based on the indeterminate dates for Commission direction on SECYs 99-011,012,and
013, these dates have been changed to 4-6 months after Commission direction.
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VIIl. TOPIC AREA: Changes to NRC’s Hearing Process
SES Manager: Joe Gray, OGC

A: Use of Informal Adjudicatory Procedures

PRIOR TO JUNE 30, 1999

Milestone Date Lead
PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

1. 6 Commission Guidance TBD K. Cyr, OGC

2. 7+ Prepare legislation for Commissioner review. TBD T. Rothschild,
OGC

3. 8: Prepare notice of proposed rulemaking for TBD T. Rothschild,

Commission review. OGC

4. -9 Prepare final rule TBD T. Rothschild,
OGC

Comments:

-5—Briefings-wittbe-scheduled-whenreguestee: Commission did not find a need for a briefing

on the OGC paper on the hearing process.



